
*PER = Preliminary Engineering Report 
**ROW = Right­of­Way 

CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  ST0504 
PROJECT TITLE  MAYFIELD PARK STREET RECONSTRUCTION 
PROJECT STATUS  CONSTRUCTION PHASE 
PROJECT MANAGER  GREG NICHOLS 
CONSULTANT  CLAUNCH &MILLER 
CONTRACTOR  UTICON 
BUDGET  $1674,235 

PROJECT DESCRIPTION 

Reconstruct all  existing asphalt  streets with open ditch drainage  to 28' 
concrete  roadway,  curbs,  gutters,  enclosed  storm  sewer  system  and 
sidewalks.    Project  will  be  phased  and  consistent  with  the  City's 
community redevelopment policy.    Avenue E to be constructed in 2007. 
Ash  Street  and  half  of  Pine  Street  scheduled  for  construction  in  late 
2008. 

PROJECT SCHEDULE 
PROJECTED 

INITIATE ­ FINISH 
REVISED 

INITIATE ­ FINISH 
ACTUAL 

INITIATE ­ FINISH 

PER *  01/07 – 01/07 

LAND/ROW **  N/A 

DESIGN/SURVEYING 
(FY 2008)  02/08 – 04/08 

CONSTRUCTION 
(FY 2007)  06/07 – 10/07 

EQUIPMENT 

SCHEDULE COMMENTS 

PROGRESS PHOTO


